





University of Waterloo

Intune & Autopilot – Planning & POC



Project Status Meeting
2024 07 16



Overall Project Health 		
Budget 	Schedule 	Scope 

Good



Risk



Issues



Top Priorities for the project

- Key Priority 1 – Complete Staging & Configuration/ Implementation as well as testing

Required Decisions

Decisions Review

- N/A

Key Upcoming Activities next period

Continue Staging , Configuration & Testing

1. Upload hardware hashes for up to five (5) existing devices to Autopilot
2. Azure AD join up to five (5) Windows 11 devices
3. LOB app deployment
4. M365 apps and Adobe Reader addition to Windows 11
5. Patching & Servicing configuration for pilot group

Completed Activities / Key notes this period

- Staging & Configuration Workshops (June 18, June 21 ,July 5, July 9)
 - ✓ Mac issues (device renaming script & DMG mounting) , Autopilot Configuration (encountered permission issue), Auto Pilot testing (encountered permission issue)
 - ✓ Defender Integration, Enrollment Status Page, Application & Policy Assignment, Existing Device Enrollment, Mac Device Issues (July 5)
 - ✓ Endpoint security, Password Policy, App Deployment, Device Enrollment, Dynamic Device Groups (June 18)
 - ✓ Mac file vault issues, Windows password policy, Windows device enrollment, SCCM vs Intune (June 21)
- Discovery & Design Workshops (June 13, June 10, June 6, May 7)
- **Decision Made :** Owing to many UOW stakeholders on vacation no workshops scheduled for week of June 24, 2024
- Recording of workshops

Challenges (Risks and Issues Log)

ID	Subject / Area	Type	Risk / Issue (if applicable)	Action Item / Mitigation / Decision	Owner	Priority / Criticality	Status
31	Auto Pilot Configuration	Issue	During Autopilot configuration the team came across a permission issue for assigning apps and policies to the Autopilot and the All Windows groups.	This is a blocker for moving forward with Autopilot configuration.	John	Mid	Closed
32	Pilot Testing	Issue	The team requires enough devices to conduct testing	Get a new device and an existing device ready for testing the Autopilot and manual enrollment methods.	Jason	Mid	In-progress
33	Renaming Script	Issue	Mac devices have been wrongly named and require a script to change the name.	Tito provided a script. This needs testing & feedback	Herbert	Mid	In-progress
34	VLC	Issue	VLC app keeps mounting the DMG file repeatedly on Mac devices	Tito suggested repackaging the VLC app for Mac and see if it resolves the DMG file mounting issue.	Herbert	Mid	In-progress
35	Defender for Endpoint	Action	Configure integration of Microsoft Defender for Endpoint with Intune.	Establish a service-to-service connection between Intune and Microsoft Defender for Endpoint. The UOW team needs to check if they have the ability to do this	Nevil	Mid	Open